
State of California PROJECT BUSINESS MATTERS
Business, Transportation and Housing Agency Time Extension – Project Allocation
Department of Transportation Action Item

Prepared by: CTC Meeting: June 6-7, 2001
David Cabrera
Chief Agenda Item: 2.8a.(3)
Division of Mass Transportation
(916) 654-8811

Original Signed By___________________
W.J. EVANS,
Chief Financial Officer
June 1, 2001

TIME EXTENSION REQUEST – CTC RESOLUTION G-00-20
CTC STIP GUIDELINES

SECTION 65 – TIMELY USE OF FUNDS

STATE TRANSPORTATION IMPROVEMENT PROGRAM
WAIVER-01-33

ISSUE
Resolution G-00-20, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 19, 2000, stipulates that the Commission may extend the deadline for allocation
of funds no more than one time and only if it finds that an unforeseen and extraordinary circumstance
beyond the control of the responsible agency has occurred that justifies the extension.  The extension
will not exceed the period of delay directly attributed to the extraordinary circumstance and will in no
event be for more than twenty (20) months.

For the projects listed in Attachment I, the responsible agencies will not be able to meet the deadline as
specified in accordance with the STIP Guidelines.  The responsible agencies have requested an
extension to allow sufficient time to resolve outstanding issues.

RECOMMENDATION
The Department of Transportation recommends the Commission approve the time extensions for the
period of project allocation for the projects listed in Attachment I.

SUMMARY
The Commission has programmed $3,379,000 for the projects listed in Attachment I.  Attachment I
describes the delays that have resulted in the extension requests.

Attachment



AGENDA ITEM 2.8a.(3)
ATTACHMENT I

JUNE 2001
REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION
CTC STIP GUIDELINES, SECTION 65 – TIMELY USE OF FUNDS

Recipient
          Project Description PPNO #

Amount
Programme

d
Prog.

Yr. Recipient’s Stated Reason for Delay

Extensio
n

Request Department Recommendation

Long Beach Transit
     Long Beach Transit Expansion
Buses

07-2895 $3,279,000 RIP
00/01

AQMD came down with Rule 1192, which requires
Long Beach Transit to change fuel strategies and
acquire alternative fuel buses.  The agency needs 12
months to analyze the impact of alternative fuels
upon operations, select an alternative fuel strategy,
and re-draft vehicle specifications.

12
months

6/30/01
to

6/30/02

Support.  AQMD’s new Rule 1192, requiring
alternative fuel buses, was unexpected and
not known at the time the project was
approved.  The agency is moving forward
diligently to adapt to the new rule.

Subtotal $3,279,000

City of Palmdale
     Intermodal Transportation Center

07-2907 $100,000 RIP
00/01

Delays in allocating the PA&ED component
moved completion of the environmental work into
the next fiscal year.   The extension will allow
allocation of the PS&E component once
environmental is complete.

4 months

6/30/01
to

10/31/01

Support.  Time requested will provide for
completion of environmental work, and
allow the City of Palmdale time to request
allocation of the PS&E funding.

Subtotal $100,000

SUPPORT TOTAL $3,379,000


